

App F IX 4

Previous References

7
1947-48
(MC)

File No 75-47

Serial Nos 47, 48

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Sept '48

SUBJECT

Extra charges for cement on account of enhancement of controlled rate as prayed for by Sri Coomaraswami Pillai & Co. in respect of providing underground drainage to 'C' Block in the Wilson Garden Estate

L 2247-8/D 4-9-48

To The Chairman, C I T B,
Bangalore

" " Auditor P. W. D

Sanctions

KSB

17/4/48

From the chairman,
Bangahee Trust Board

no G 474/47 d 23-6-48

Requests sanction to the
proposal of the Trust Board
to pay an extra sum of Rs 247-8-
to the contractors - for extra
work: pillar & co - in respect
of finishing underground ^{drainage} to 'C'
block in the Wilson garden
extension

The above proposal is
submitted for orders, for reasons
stated in the report of the
chairman

Ma 8/7 ^{Pr.} 8-7-48 The resolution of the
Trust Board to pay an
extra sum of Rs 247/8/- to the
Contractor - for extra work in common
Pillar & co, being the extra cost of
the Cement purchased by them for
carrying out the underground drainage
to 'C' block in the Wilson

17me
further extension. maybe att^d

new seg) for
9/17/48

3) The extra cost to


Re 247-8 -> may perhaps
be sanctioned. It is
however not known if
the Contractor had not
had the Cement bags
already in stock with
him when tendering.
~~too short~~

Decide
Jin & Ladd)

8
10/8/48
for

8
26/8

2/11/48
A. J. Mur



He D
25/8

A draft goes forth
wa 28/8
for 29-8-48

Issue
3/28/48

17/mel

(3)

To

the chairman, C.G.T.B., B'lore,
" Auditor, P.W.D.

G.O. No L 2247-8/mel 75-47-48

" 4 9 4 8.

B m/10.

Sanctioned this _____

Me 17



Office of the City Improvement Trust Board,
"Ranga Vilas", Seshadri Road,
Dated, Bangalore, the 16th June 1948

ml 75-47-47

Janab Syed Abdul Aleem, B A,
Secretary to Government,
Revenue Department, Bangalore

Sir,

Sub - Extra charges for cement on account of
enhancement of controlled rate as
prayed for by Sri Coomaraswami
Pillai & Co, in respect of providing
underground drainage to 'U' Block
in the Wilson Garden Extension

Adverting to G O No L 15062-5/11 75-47-24

dated the 27th March, 1948 sanctioning the acceptance of the
lowest tender of Sri L. Coomaraswami Pillai & Co, for
Rs 18,525/- for the above work, I have the honour to state that
it is reported by the Engineer Officer attached to the Board
that consequent on the enhancement in the rate of cement from
3rd February 1948, the Contractors have represented that
the rate prevailing at the time of tendering was Rs 68-8-0
per ton and that the present rate is Rs 91/- per ton, the
actual increase in price being 22-8-0 per ton, that this
could not be anticipated at the time of tendering and that
they therefore pray for payment of the extra cost at Rs 22-8-0
per ton. It is reported that the total quantity of cement
required for this work is about 11 tons and that the extra
cost that has to be paid to the Contractors on this account
would be Rs 247-8-0. The Engineer Officer recommends, in
the circumstances represented, that the extra cost on this account
may be ordered to be paid to the Contractors.

2 This was placed before the Board at its meeting
held on 25-5-1948 when it was resolved

"that the request of the Contractors was
reasonable and that the Engineer Officer's note
be approved."

A copy of the Engineer Officer's report
in this behalf is enclosed for favour of reference

3 I request that in these circumstances, sanction
of Government may kindly be obtained to the payment of the

2)

- 2 -

or may be of the same kind as that required for the
the same as that required by the Board

I am to be, etc.,
J. F.
and last agent,

C. R. Naiman
211212

3 c/s

4

ENGINEER OFFICER'S NOTE recommending payment of extra charges for cement on account of enhancement of controlled rates to Messrs Coomaraswamy & Sons, in connection with the work of providing V.G Drainage to - 'C' Block Wilson Gardens


=====

The Contractors M/s ^{Pillai & Co} M Coomaraswamy & Sons tendered for the work during November 1947 Government accepted the tender on 27-3-1948

In the meanwhile the Government have enhanced the rate for cement from 3rd January 1948 and the contractor could not take account of this projected enhancement at the time of tendering and now prays for payment of this corresponding increase in price of cement. The rates prevailing at the time of tendering was Rs 68-8-0 per ton and the present rate of cement Rs 91/- per ton, the actual increase in price being Rs 22-8-0 per ton. The total quantity of cement required for this work is about 11 tons and the extra payment that will have to be paid to the contractor will be Rs 247-8-0 on this account.

Under the circumstances stated above, the Contractors' prayer is quite reasonable and sanction of the Board for payment for this extra amount of Rs 247-8-0 is solicited

"C O P Y"


Chairman,
City Improvement Trust Board,
Bangalore

Mss.

G R S App F VI—G 2]
SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

the

194

Date of issue

Signed by

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette
English Part
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette
Kannada Part?

Section

File No

Serial No

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—

go no 215062-5/ml
75-47-24 & 27/3/48
sanctioning the acceptance
of the tender of 11/3 11
commencing all works
for Rs 18,527- for funding
street sewers in the
block in the Wilson
garden extension, in
between the V
main road & the VII
main road & between
the VII cross road and
the VIII cross road

2) Letter no 474/48
& 23-6-48 from the

5/

chairman, C S T ~~said~~,
Sangalve reporting, in the circumstances
states, sanction to pay an
extra sum of Rs 247-8-0
to the contractors referred
to in the ~~gs~~ read above

order no 2247-8
sanctioned 4-9-68

for
J. K. K. K.

to,

By
29 8 48

The chairman, C S T ✓

~~Sangalve~~

List of Enclosures

The Auditor, P W D ✓

Copied by

Examined by

6

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

Government Order No. L.15062-5/ML. 75-47-24 dated 27th March 1948 sanctioning the acceptance of the tender of Messrs M. Cmmara-swamy Pillai and Co., for Rs.18,525/- for providing street swwers in the "C" block in the wilson Garden extension, between the V main Road and the VIII main road and between the III Cross road and the VIII Cross Road.

2. Letter No G.474/47 dated 23rd June 1948 from the Chairman, City Improvement Trust Board, Bangalore requesting in the circumstances stated, sanction to pay an extra sum of Rs.247-8-0 to the Contractors referred to in the Government Order read above

Order No. L 2247-8/ML 75-47-48

Dated, Bangalore the 4-9-48 August 1948

Sanctioned

~~SANCTIONED.~~

franceschani
/ SECRETARY TO GOVERNMENT
/ REVENUE DEPARTMENT
tha

To

The Chairman, City Improvement Trust Board, Bangalore.

" Auditor, P.W. D.

GR.3.

O/e